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ESTIMATE RUN 09/10/2020

ESTIMATE SUMMARY 13:18:39

CONTID: C21232         ESTIMATE NO: 0003 FINL 2005

PCN: 21232-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 WALL REPAIR @ MP 6.8 PERCENT TIME:

PROJECT NO: BRR100-268                    

SH 119 WALL REPAIR @ MP 6.8

NAME OF ROAD:  

PROJECT COUNTIES: GILPIN

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,949.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 481,505.85 NON-PARTICIPATING 4,656.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,222.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

4,656.00

4,656.00

11,878.59

$

$

$

$

1,289.00

486,660.45

487,949.45

0.00

487,949.45

0.00

0.00

487,949.45

0.00

AMOUNT DUE 487,949.45 11,878.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,878.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

30.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/04/2020

02/04/2020

05/06/2020

05/06/2020

09/10/2020

11/21/2019

12/04/2019

12/19/2019

02/04/2020
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 1.000

0.000

202-04002  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

0010 Clean Inlet 3.000

0.000

202-04010  
 

3,756.003.000

0.00

3.000

EACH

1,252.00000

0015 Erosion Log Type 1 (20 Inch) 250.000

0.000

208-00013  
 

4,250.00250.000

0.00

250.000

LF  

17.00000

0020 Storm Drain Inlet Protection (Type I) 40.000

0.000

208-00051  
 

480.0040.000

0.00

40.000

LF  

12.00000

0025 Storm Drain Inlet Protection (Type II) 20.000

0.000

208-00052  
 

1,600.0020.000

0.00

20.000

LF  

80.00000

0030 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,350.001.000

0.00

1.000

EACH

2,350.00000

0035 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

56.00000

0040 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

232.004.000

0.00

4.000

HOUR

58.00000

0045 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

340.004.000

0.00

4.000

HOUR

85.00000

0050 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

700.004.000

0.00

4.000

HOUR

175.00000

0055 Removal of Trash 4.000

0.000

208-00107  
 

180.004.000

0.00

4.000

HOUR

45.00000
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Control Management 11.000

0.000

208-00207  
 

550.0011.000

0.00

11.000

DAY 

50.00000

0065 Reset Ground Sign 1.000

0.000

210-00810  
 

567.001.000

0.00

1.000

EACH

567.00000

0070 Reset Guardrail (Special) 154.000

0.000

210-01180  
 

8,470.00154.000

0.00

154.000

LF  

55.00000

0075 Seeding (Native) 0.150

0.000

212-00006  
 

799.950.150

0.00

0.150

ACRE

5,333.00000

0080 Soil Conditioning 0.150

0.000

212-00032  
 

900.000.150

0.00

0.150

ACRE

6,000.00000

0085 Mulch Tackifier 300.000

0.000

213-00061  
 

900.00300.000

0.00

300.000

LB  

3.00000

0090 Bonded Fiber Matrix 0.150

0.000

213-00150  
 

999.900.150

0.00

0.150

ACRE

6,666.00000

0095 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

2,733.00000

0100 Health and Safety Officer 6.000

0.000

250-00110  
 

510.006.000

0.00

6.000

HOUR

85.00000

0105 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

7.00000

0110 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

845.00000
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Surveying (Hourly) 27.000

0.000

625-00001  
 

6,075.0027.000

0.00

27.000

HOUR

225.00000

0120 Mobilization 0.903

0.097

626-00000  
 

48,000.001.000

4,656.00

1.000

L S 

48,000.00000

0125 Public Information Management (Tier IV) 30.000

0.000

626-01114  
 

1,500.0030.000

0.00

30.000

DAY 

50.00000

0130 Flagging 9.000

0.000

630-00000  
 

270.009.000

0.00

9.000

HOUR

30.00000

0135 Traffic Control Inspection 34.000

0.000

630-00007  
 

3,400.0034.000

0.00

34.000

DAY 

100.00000

0140 Traffic Control Management 39.000

0.000

630-00012  
 

11,700.0039.000

0.00

39.000

DAY 

300.00000

0145 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

100.002.000

0.00

2.000

EACH

50.00000

0150 Construction Traffic Sign (Panel Size A) 15.000

0.000

630-80341  
 

450.0015.000

0.00

15.000

EACH

30.00000

0155 Construction Traffic Sign (Panel Size B) 19.000

0.000

630-80342  
 

950.0019.000

0.00

19.000

EACH

50.00000

0160 Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0165 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

100.001.000

0.00

1.000

EACH

100.00000
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 35.000

0.000

630-80360  
 

1,050.0035.000

0.00

35.000

EACH

30.00000

0172 Barrier (Temp) Added item 144.000

0.000

630-80370  
 

5,184.00144.000

0.00

144.000

LF  

36.00000

0175 Traffic Cone 15.000

0.000

630-80380  
 

45.0015.000

0.00

15.000

EACH

3.00000

0180 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

20.00000

0185 Mobile Attenuator 12.000

0.000

630-85041  
 

3,000.0012.000

0.00

12.000

DAY 

250.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Fuel Cost Adjustment -5.900

0.000

700-70016  
 

-5.90-5.900

0.00

-5.900

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 113,652.954,656.00113,652.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0210 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

131.00000
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0215 Structure Excavation 50.000

0.000

206-00000  
 

22,500.0050.000

0.00

50.000

CY  

450.00000

0220 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,502.001.000

0.00

1.000

EACH

4,502.00000

0225 Temporary Stream Crossing 1.000

0.000

208-00520  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0230 Steel Piling (HP 12x84) 209.000

0.000

502-11284  
 

35,530.00209.000

0.00

209.000

LF  

170.00000

0235 Drilled Shaft (30 Inch) 99.000

0.000

503-00030  
 

79,200.0099.000

0.00

99.000

LF  

800.00000

0240 Grouted Riprap 50.000

0.000

506-00030  
 

24,950.0050.000

0.00

50.000

CY  

499.00000

0245 Structural Concrete Coating 195.000

0.000

601-40300  
 

3,510.00195.000

0.00

195.000

SY  

18.00000

0250 Reinforcing Steel (Epoxy Coated) 6,916.500

0.000

602-00020  
 

48,415.506,916.500

0.00

6,916.500

LB  

7.00000

0255 Shotcrete (Class A) 115.000

0.000

641-11000  
 

64,400.00115.000

0.00

115.000

CY  

560.00000

0260 F/A Removal of Obstruction 0.000

0.000

700-70350  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 373,007.500.00373,007.50CURRENT AMT0300 $ $ $
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PCN: 21232-BID    ESTIMATE RUN 09/10/2020

PROJECT: BRR100-268                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 1.000

0.000

620-00020  
 

1,289.001.000

0.00

1.000

EACH

1,289.00000

CAT 1,289.000.001,289.00CURRENT AMT0400 $ $ $

$ 487,949.454,656.00$487,949.45$CURRENT AMTPROJECT TOTAL


